Thomas J Gardner

From: Thomas J Gardner

Sent: Friday, August 08, 2014 9:26 AM

To: Thomas J Gardner

Subject: FW: Please update AD-TD Projects Meetings minutes

AD/TD Projects Meeting

Thursday, Jan l6th, 2014 1:30 PM

ICB Engineering conference room, ICB 3rd floor.

Archives for previous meetings can be found at:
http://tdserverl.fnal.gov/AcceleratorSupport/TD-BD Meetings/

Status:

REQ:
322- RFQ source - no current Jjobs

Linac: - no current Jjobs.
Booster:
372 - build 2 short kickers for the Booster, BKEF, notching kickers. These kickers

are still under final

design and the decision is expected after the HV measurements of the previous version
BKEE. BKEE are ready after modifications

to be tested.

372 - Refurbishing of the old RF tunes, helping AD, burning cones

491 - New Booster RF tuners, expecting to start the prototyping in a month or

so, tooling is ordered

MI:

373 - Large aperture beam tubes with racetrack are ready, can be installed in the

next shutdown. They are needed for sections
306, 402 and 522 to decrease the beam losses. Elliptical were installed

507 - Design, procure and assemble 3 permanent magnets for use with three Ionization

Profile Monitors - Done

373 - Main Injector maintenance and repair: help with marble shielding in the <collimator
region -Done.

373 - 18 MQT Main Injector quads-correctors for the MI-30 trombone
375 - Recycler - shims -DONE.

375 - 4 solenoids for the Recycler cavity tuners are build -DONE. No complains, they
should work.

375 - MLAW coil is wound. Close to start the potting. There is a discussion to build
one more MLAW, the currently repaired will Dbe installed in the
Recycler, as part of the beam transport AIP. Magnetic retesting of the magnet will occur
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375 - 2 RKB kickers in the Recycler, parts are 85% procured.
376 - TeV - no decommissioning tasks

External beam lines:

412 - Reconditioning of 3 EDP -> EDBB magnets 1is ongoing.
406 - 1IDH cooling pads for NuMI are in process of ordering parts
06 - 2 BDP wupgrade from B2 dipoles, in process
406 - VDC spare coils, making potting tooling
Muon campus - 14 styles of magnets are needed. We need to start not late FY15, to

makke, refurbiush or rebuild them.



